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COUNTYID # LATEST

 ESTIMATE

LETTING

TYPE

PERMITS NOTES AGREEMENTSCOMBINED COMMENTS AUTHORIZEDLET DATE DIVISION FUND8 WEEK

ADVERTISE

CARTERETB-4863 $39,900,000 DDRL 404/CAMA/401 PERMITS (IN) USCG PERMITS (PENDING) 
CONSTRUCTION CONSULTATION (REQUIRED)

5/19/2020 2 F

EDGECOMBEB-4931 $3,750,000 RL 404/401 PERMITS (IN)5/19/2020 4 S

ONSLOWB-5626 $1,000,000 RL 404/401 PERMITS (IN) FEMA (IN)5/19/2020 3 S

EDGECOMBEB-5655 $3,400,000 RL 404/401 PERMITS (IN) FEMA (IN) RIPARIAN BUFFER 
AUTHORIZATION

5/19/2020 4 S

EDGECOMBEB-5671 $2,450,000 RL 404/401 PERMITS (IN) FEMA (IN)5/19/2020 4 S

NASHB-5980 $17,700,000 DDRL 404/401 PERMITS (IN) UTILITY AGREEMENT (IN)5/19/2020 4 COMBINED PROJECT:  B-5980, BR-0036, BR-0039  UNDER WBS:  47617.3.1 / 67036.3.1 / 
67039.3.1 (EACH PROJECT USES ITS OWN WBS)

F

NASHBR-0036 $5,700,000 RL NO PERMITS REQUIRED5/19/2020 4 COMBINED PROJECT:  B-5980, BR-0036, BR-0039  UNDER WBS:  47617.3.1 / 67036.3.1 / 
67039.3.1 (EACH PROJECT USES ITS OWN WBS)

S

NASHBR-0039 $5,424,000 RL NO PERMITS REQUIRED5/19/2020 4 COMBINED PROJECT:  B-5980, BR-0036, BR-0039  UNDER WBS:  47617.3.1 / 67036.3.1 / 
67039.3.1 (EACH PROJECT USES ITS OWN WBS)

S

EDGECOMBEBR-0111 $3,700,000 RL 404/401 PERMITS (IN) FEMA (IN) TAR PAMLICO RIPARIAN 
BUFFER AUTHORIZATION

5/19/2020 4 F

NORTHAMPTONBR-0117 $800,000 RL 404/401 PERMITS (REQUIRED) FEMA (IN)5/19/2020 1 F

NORTHAMPTONBR-0118 $500,000 RL 404/401 PERMITS (REQUIRED) FEMA (PENDING)5/19/2020 1 F

PITTBR-0119 $500,000 RL 404/401 PERMITS (IN) FEMA (IN)5/19/2020 2 F

PITTBR-0120 $900,000 RL 404/401 PERMITS (IN) FEMA (IN) RIPARIAN BUFFER 
AUTHORIZATION

5/19/2020 2 F

SAMPSONBR-0121 $1,400,000 RL 404/401 PERMITS (IN) FEMA (IN)5/19/2020 3 F

SAMPSONBR-0122 $500,000 RL 404/401 PERMITS (IN) FEMA (IN)5/19/2020 3 F

WAKEU-5302 $15,000,000 DDRL NO PERMITS REQUIRED5/19/2020 5 S

NORTHAMPTON17BP.1.R.90 $1,600,000 RL 404/401 PERMITS (REQUIRED)5/19/2020 1 S

HENDERSON15BPR.20 $14,000,000 RL NO PERMITS REQUIREDYES6/16/2020 14 S

$118,224,00018 Projects
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